COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 07/ 2017

ESTI MATE SUMVARY 13: 04: 14
CONTI D: C20775 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN. 20775-BI D COFRS REPCRTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 58.5 DAYS TI ME ALLOW 91 WORK DAYS
I TS 2016 WEATHER STATI ON REPLACEMANT IN R1, R2, AND R3 PERCENT TI ME: 64. 29 ORI G TI ME ALLOW 91 WORK DAYS

PRQJIECT NO I TS SW1-622

I TS 2016 WEATHER STATI ON REPLACEMANT IN R1, R2, AND R3

NAME OF ROAD:
PRQJECT COUNTI ES: STATEW DE VAR QUS
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 06/ 02/ 2017 DATE TI ME STARTED 09/12/2016
4909 NAUTI LUS COURT NORTH, SUI TE 201 DATE LET 08/ 04/ 2016 DATE WORK BEGAN 09/ 12/ 2016
DATE AWARDED 08/ 15/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 01/ 2016 DATE ACCEPTED
BOULDER CO 80301 (303) 530- 4212 DATE NOTI CE TO PROCEED 09/ 12/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 1, 275, 527. 80 PARTI Cl PATI NG $ 831, 290. 08 $ 341, 026. 91
AWARD PRQIECT AMT: $  1,231,817.60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 65. 17% TOTAL EARNI NGS 831, 290. 08 341, 026.91
FUNDS AVAI LABLE: $ 444,237. 72 STOCKPI LED MATERI ALS 249, 230. 31 -172,322.62

GROSS EARNI NGS 1, 080, 520. 39 168, 704. 29
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -18,477.26 -5,486.17

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 1,062, 043. 13 163, 218. 12

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 1, 062, 043. 13 163, 218. 12

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 163 218.12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20775-BI D ESTI MATE RUN 06/ 07/ 2017
PRQJECT: I TS SW1- 622 ESTI MATE NO 0005 13:04: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00001 Renmoval of Structure (Weather Station) 12. 000 4. 000
EACH 1. 000 1, 649. 00
1, 649. 00000 5. 000 8, 245. 00
0010 203-01597 Pot hol i ng 40. 000 5. 000
HOUR 4.000 4. 60
1. 15000 9. 000 10. 35
0015 208-00002 Erosion Log Type 1 (12 Inch) 300. 000 80. 000
LF 40. 000 178. 40
4. 46000 120. 000 535. 20
0020 208-00035  Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
5.12000 0. 000 0. 00
0025 208- 00045 Concrete Washout Structure 10. 000 2.000
EACH 0. 000 0. 00
151. 00000 2.000 302. 00
0030 208-00103 Renoval and Di sposal of Sedinent (Labor) 26. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0035 208-00106 Sweepi ng (Sedi nent Renoval) 26. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0040 212-00006 *Seedi ng (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
4,720. 00000 0. 000 0. 00
0045 212-00032 *Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0050 213-00012 *Spray-on Mul ch Bl anket 0. 150 0. 000
ACRE 0. 000 0. 00
9, 440. 00000 0. 000 0. 00
0055 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 4,500. 000 0. 000
d ass
SY 0. 000 0. 00

2.18000 0. 000 0. 00



CONTI D C20775 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20775-BID ESTI MATE RUN 06/ 07/ 2017
PRQJECT: I TS SW1-622 ESTI MATE NO 0005 13:04: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 607-11525 Fence (Pl astic) 150. 000 0. 000
LF 105. 000 271.95
2.59000 105. 000 271.95
0065 612-00260 Location Marker (Fiber Optic)(Done) 10. 000 4. 000
EACH 3. 000 108. 00
36. 00000 7.000 252. 00
0070 612-00270 Location Marker (Wility)(Flat Slat) 29. 000 4. 000
EACH 10. 000 280. 00
28. 00000 14. 000 392. 00
0075 613-00206 *2 Inch Electrical Conduit (Bored) 1, 075. 000 215. 000
LF 595. 000 19, 289. 90
32.42000 810. 000 26, 260. 20
0080 613-01200 *2 Inch BElectrical Conduit (Plastic) 3, 100. 000 735. 000
LF 1, 074. 000 9, 086. 04
8. 46000 1, 809. 000 15, 304. 14
0085 613-07011 Pul | Box (11"x18"x12") 41. 000 12. 000
EACH 11. 000 6, 182. 00
562. 00000 23. 000 12, 926. 00
0085 MATERI AL ALLOMNCE No Test Required 29. 000
EACH -11. 000 -2,884.15
262.19513 18. 000 4,719.51
0090 613-07023 Pul | Box (24"x36"x24") 10. 000 5. 000
EACH 5. 000 5, 580. 00
1, 116. 00000 10. 000 11, 160. 00
0090 MATERI AL ALLOMNCE No Test Required 5. 000
EACH -5.000 -4,100. 00
820. 00000 0. 000 0. 00
0095 613-10000 *Wring 1. 000 0. 200
LS 0. 500 17, 513. 50
35, 027. 00000 0. 700 24,518. 90
0100 613-32300 *Light Standard Steel (30 Foot) 6. 000 2.000
EACH 1. 000 2,630. 00
2, 630. 00000 3. 000 7,890. 00



CONTI D C20775 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20775-BID ESTI MATE RUN
PRQIECT: I TS SW1-622 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 MATERI AL ALLOMANCE Li ght Standard 4. 000
EACH -1.000 -1,518. 00
1, 518. 00000 3. 000 4,554. 00
0105 613-40010 Li ght Standard Foundation 6. 000 2.000
EACH 1. 000 819. 00
819. 00000 3. 000 2,457.00
0105 MATERI AL ALLOMNCE Conc, CL B 4. 000
EACH -1. 000 -425. 00
425. 00000 3. 000 1, 275. 00
0110 613-80130 *Service Meter Cabinet 5. 000 5. 000
EACH 0. 000 0. 00
4, 244. 00000 5. 000 21, 220. 00
0110 MATERI AL ALLOMNCE SMC - Base 0. 000
EACH 0. 000 0. 00
326. 66667 0. 000 0. 00
0115 614-86105 Telenetry (Field) (Cellular Mden 10. 000 4.000
EACH 3. 000 4,425. 00
1, 475. 00000 7.000 10, 325. 00
0115 MATERI AL ALLOMNCE No Test Required 6. 000
EACH -3.000 -3,663.18
1, 221. 06000 3. 000 3,663.18
0120 614-86741 *Weat her Monitoring System 13. 000 5. 000
EACH 3. 000 159, 354. 00
53, 118. 00000 8. 000 424,944, 00
0120 MATERI AL ALLOMNCE No Test Required 8. 000
EACH -3.000 -130, 480. 54
43, 493. 51385 5. 000 217, 467. 57
0125 614-86752 *Fol d- Over Tower (ITS) 12. 000 4. 000
EACH 5. 000 50, 635. 00
10, 127. 00000 9. 000 91, 143. 00
0125 MATERI AL ALLOMANCE Traf fi c Equi prent 8. 000
EACH -5.000 -4,375.00
875. 00000 3. 000 2,625.00



CONTI D C20775 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20775-BID ESTI MATE RUN
PRQJECT: I TS SW1-622 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0125 MATERI AL ALLOMANCE Traf fi c Equi prent 8. 000
EACH -5.000 -24,876.75
4,975. 37667 3. 000 14,926. 13
0130 614-87690 Et hernet Switch (3930) 1. 000 1. 000
EACH 0. 000 0. 00
7, 253. 00000 1. 000 7,253.00
0130 MATERI AL ALLOMANCE Traf fi c Equi prent 0. 000
EACH 0. 000 0. 00
2,939. 50000 0. 000 0. 00
0135 625- 00000 *Construction Surveying 1. 000 0. 000
LS 1. 000 1, 770. 00
1, 770. 00000 1. 000 1,770.00
0140 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 38, 151. 20
95, 378. 00000 1. 000 95, 378. 00
0145 630- 00000 *Fl aggi ng 150. 000 21. 000
HOUR 0. 000 0. 00
2. 00000 21. 000 42.00
0150 630- 00007 *Traffic Control Inspection 5. 000 0. 000
DAY 0. 000 0. 00
236. 00000 0. 000 0. 00
0155 630- 00012 *Traffic Control Managenent 95. 000 35. 000
DAY 25. 000 20, 650. 00
826. 00000 60. 000 49, 560. 00
0160 630-80342 *Construction Traffic Sign (Panel Size B) 29. 000 14. 500
EACH 0. 000 0. 00
118. 00000 14.500 1,711. 00
0165 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 3. 000
EACH 0. 000 0. 00
177. 00000 3. 000 531. 00
0170 630-80351 *Vertical Panel (Plastic) 25. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00



CONTI D C20775 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20775-BI D ESTI MATE RUN 06/ 07/ 2017
PRQIECT: I TS SW1-622 ESTI MATE NO 0005 13:04: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0175 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 770. 00000 0. 500 885. 00
0180 630- 80359 *Portabl e Message Sign Panel 10. 000 0. 000
DAY 0. 000 0. 00
148. 00000 0. 000 0. 00
0185 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0. 00
0190 630-80380 *Traffic Cone 100. 000 30. 000
EACH 2.500 30. 00
12. 00000 32.500 390. 00
0195 630-85041 *Mobi | e Attenuator 20. 000 7. 000
DAY 0. 000 0. 00
990. 00000 7.000 6, 930. 00
0200 700-70010 F/ A M nor Contract Revisions 5, 337.580 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 4,211.120
F A 0. 000 0. 00
1. 00000 4,211. 120 4,211.12
0220 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C20775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20775-BI D ESTI MATE RUN 06/ 07/ 2017
PRQIECT: I TS SW1-622 ESTI MATE NO 0005 13:04: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0230 614- 72857 Surface Munted Crl Cabinet 9. 000 5. 000
EACH 4.000 1, 642. 32
410. 58000 9. 000 3,695. 22

CAT NO0400

0225 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Sanitary Facility

CAT 0200 CURRENT AMI  $ 1, 274,750.80$ 167,927.29% 1,079, 743. 47
1. 000 0. 000
EACH 1. 000 777.00
777.00000 1. 000 777.00
CAT 0400 CURRENT AMI  $ 777.00 $ 777.00 $ 777.00

PRQJIECT TOTAL CURRENT AMI $ 1,275,527.80$

168, 704.29 % 1,080, 520. 47



